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1 Charter 

1.1  Vision Statement: 
 “Increase job performance by providing high quality learning and electronic 
performance aids available anytime and anywhere”. 

1.2  Mission Statement 
“Manage program logistics activities throughout the ILE system development and 
life-cycle to ensure the design, acquisition, and sustainment of a cost-effective, 
supportable system and to ensure that the ILE is provided to the user with the 
necessary support infrastructure for achieving the user's readiness requirements”. 

1.3 Goals:  

• Fully defined and documented logistics constraints and requirements based on 
documented user requirements 

• Fully identified and defined logistics support requirements for the ILE.  

• Selection of the most cost-effective, supportable system from among design 
alternatives. 

• Detailed logistics support plans that match the concurrent engineering plans 
and designs. 

• Integrated test and evaluation of the ILE system that includes logistics support 
to the maximum practicable extent. 

• Acquisition of all necessary items of support, as identified in the logistics 
support plan, concurrently with the ILE system acquisition. 

• Providing the system and all its requisite support to users in the right places, 
at the right time, and in the right quantities throughout its service life.  

• Coordinated and improved logistics support through the inevitable 
modification, change, and ILE improvement process. 

• Develop a near term logistics supportability strategy for integration of legacy 
systems for use in the ILE and a long-term logistics supportability strategy to 
support ILE. 

 

 2 
 
 



  L-WIPT Team Charter Rev – 00 

 
1.4 Logistics Working Integrated Product Team (L-WIPT) Membership: 

 

Name  Position Organization Contact Information 
L-WIPT Lead 
 L-WIPT Lead  Phone: 

Cell Phone: 
Fax: 
Email: 

 
IPT Members 
   Phone: 

Cell Phone: 
Fax: 
Email: 

   Phone: 
Cell Phone: 
Fax: 
Email: 

   Phone:    
Cell Phone:  
Fax: 
Email:  

   Phone: 
Cell Phone: 
Fax: 
Email: 

   Phone:    
Cell Phone:   
Fax:   
Email:   

   Phone:    
Cell Phone:   
Fax:  
Email:    

Table 1- Logistics WIPT Membership (Level II IPT) 
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1.5 L-WIPT Roles and Responsibilities: 
 

1.5.1 L-WIPT Lead  
The Logistics Working Integrated Product Team (L-WIPT) Lead (Logistics 
Manager (LM)) is assigned authority, responsibility and accountability for the 
adequacy and accuracy of all Logistics requirements for the ILE from initial 
tasking to the completed delivery and acceptance of all ILS material, data and 
services.  The LM will be the primary interface between the L-WIPT and the PM 
IPT and will operate within DOD and DON Logistics Competency guidelines 
while performing as an empowered member of the PM IPT.   In discharging these 
responsibilities, the LM will:  

• Develop the Integrated Logistics Support Plan (ILSP) for the ILE  

• Serve as the focal point for ILS management activities related to the ILE  

• Establish and chair an Integrated Logistics Support Management Team (L-
WIPT).   The L-WIPT will be established by the LM tasking each applicable 
ILE element to provide a qualified Logistics Element Manager (LEM)  

• Call and chair IL-WIPT meetings, and provide the PM IPT and IL-WIPT 
members periodic status of ILS tasking, milestones, actions taken, and actions 
pending  

• Ensure that, for each assigned project, logistics support requirements are 
properly and adequately analyzed and evaluated and an ILS program strategy 
is determined  

• Assume responsibility for the preparation, coordination and promulgation of 
the ILSP  

• Ensure that ILS elements identified are assigned to the appropriate LEM for 
detailed and realistic requirements definition and for preparation of inputs to 
the associated Requirements Documents, Request for Proposal (RFP), ILSP, 
Equipment Facility Requirement (EFR) Plan and other acquisition and 
management documents, as required  

• Prepare and coordinate budgetary estimates, alternatives and requirements for 
each ILS element as required for inclusion in acquisition and management 
documents  

• Perform liaison and effect necessary interfaces with all L-WIPT members 
throughout all program phases  
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• Ensure that the L-WIPT members are advised of all relevant ILS meetings 

(including data calls), reviews, demonstrations, and discussions  

• Ensure that the impact on ILS resulting from new or revised planning and/or 
design is assessed and that adjustments to the ILS requirements are 
implemented.  

• Ensure the ILS requirements and specifications are altered only after 
consultation with each affected LEM  

• Be responsible for the evaluation of technical/cost proposals for 
system/equipment contracts and provide written Proposal Evaluation Reports 
(PERs) on their capabilities, achievements, and acceptability from an ILS 
viewpoint  

• Direct the L-WIPT in acquisition planning, acquisition package preparation, 
DD-1423 preparation and reviews, proposal evaluations, pre- and post-award 
contract negotiations and conferences, test planning, and design reviews to 
ensure that ILS requirements are adequately and accurately defined in 
acquisition documents  

• Represent program ILS requirements during contract negotiations  

• Conduct ILS program review conferences with contractor ILS representatives  

• Monitor the activities applied to the acquisition of ILS materials and products  

• Ensure that appropriate members of the L-WIPT are available to perform any 
inspections, audits, and Contract Data Requirements List (CDRL) deliverable 
reviews as specified by the contract  

• Provide the PM IPT with the schedule and duration of all required ILS 
conferences, both contractual and otherwise, to ensure availability of 
necessary funding  

• Identify and accomplish actions required to ensure effective life cycle support  

• Develop budget estimates for assigned projects  

• Assist the PM in developing strategies and in program planning, as requested 
by the PM 

• Establish L-WIPT plan of action and milestones (POA&M) 

• Propose tailored documentation and milestone requirements 

• Review and provide early input to documents 
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• Coordinate L-WIPT activities with the PM IPT members 

• Resolve or elevate issues in a timely manner 

• Assume responsibility to obtain principals’ concurrence on issues, as well as 
with applicable documents or portions of documents 

1.5.2 L-WIPT Members 
L-WIPT Members shall assist the L-WIPT Lead as directed in promptly executing 
the L-WIPT responsibilities and accomplishing ILE program objectives while 
performing within the L-WIPT Charter.  In discharging these responsibilities, the 
L-WIPT Members shall: 

• Keep the L-WIPT Lead informed of the specifics on what is being done, when 
it will be accomplished, and associated cost and schedule implications 

• Attend meetings as required and come prepared 

• Commit yourself to the objectives of the IPT 

• Represent your functional area without bias 

• Actively seek and receive input of others 

1.6 Procedures and Guidelines:  

1.6.1 Rules of Engagement for Meetings  
The L-WIPT shall hold weekly meetings and the L-WIPT Leader will attend 
quarterly PM IPT off-sites to ensure effective communication of program status 
across the IPT’s membership.   

1.6.2 “Single Voice” Policy  
Each IPT member will be afforded a voice concerning issues brought before the 
L-WIPT Lead.  Once a decision has been reached in accordance with this charter, 
the decision will stand as the representative position of the L-WIPT. 

1.6.3 No “Single Point Failure” Policy 
L-WIPT members must make reasonable attempts to participate in the weekly L-
WIPT meetings.  If their absence is unavoidable they should ensure empowered 
representation is present.  Reasonable consideration shall be given to the 
contribution of an absent L-WIPT member prior to proceeding on an issue that 
impacts their area of authority and accountability. 
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1.6.4 Risk 

L-WIPT will identify logistics supportability risks and associated risk mitigation 
plans in accordance with process and procedures developed by the ILE Risk IPT. 
 

1.7 Administrative Requirements 

1.7.1 Meetings 

1.7.1.1 Agenda  
The L-WIPT Lead will assign a L-WIPT member to collect and publish agenda 
items for weekly meetings.  Agenda input from the L-WIPT membership is due 
24 hours prior to the weekly meeting.  The agenda shall be strictly adhered to.  
The L-WIPT Lead shall insert a period of time into each agenda for open 
discussion issues. 

1.7.1.2 Minutes  
The L-WIPT Lead will assign a L-WIPT member to ensure that all issues 
discussed during the weekly meetings are recorded in the minutes.  The weekly 
minutes shall be distributed for review with the following week’s agenda.   

1.7.1.3 Action Items 
The L-WIPT Lead shall record all meeting action items in a central repository.  
Each item shall be assigned a unique tracking number and shall include the date 
of origination, the meeting that produced the action item, the person assigned 
responsibility, projected closure date, and current status as updates are provided.  
A sample format is provided in Table 2. 

 
Origination 
Date Forum Tracking # Action 

Item 
Task 
officer 

Due 
Date Status Remarks 

        
        
        
        

Table 2- Action Item Repository 

1.7.1.4 Frequency  
 
1.7.1.4.1 Weekly Teleconference  

The L-WIPT Lead shall attend the ILE PM IPT weekly teleconference by 
telephone conference, video teleconference, or in person as appropriate.  
The current time and location is each Thursday at 1400 (2 P.M. for you 
non-military types) via telephone conference.    The L-WIPT Lead shall be 
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notified by the PM of adjustments to the schedule and location of this 
meeting during the previous weekly meeting. 

 
1.7.1.4.2   Quarterly “In Person” Meeting 

The L-WIPT Lead shall attend the quarterly ILE PM IPT meeting in 
person.   

1.7.1.5 Meeting Summaries 
Meeting summaries will be brief and will preclude revisiting previous 
agreements and wasting the time and resources of the team members.  Meeting 
summaries will: 

• Record attendance 

• Document any decisions or agreements reached by the L-WIPT 

• Document action items and suspenses 

• Set the agenda for the next meeting 

• Frame issues for higher-level resolution 

1.7.1.6    Reporting 

All L-WIPT data products will be forwarded for posting on the ILE Web Page 
IAW Acquisition Documentation & Control IPT processes and procedures   

1.7.2 L-WIPT Communication 
L-WIPT communications fall into two categories.  The first communication type 
provides daily, spontaneous one-on-one or group inclusive communications.  The 
second communication type is more formal, and consists of regularly scheduled 
L-WIPT meetings.  These regularly scheduled meetings allow the L-WIPT to 
discuss and act on L-WIPT issues such as general leadership, direction, specific 
tasking, performance measurement, and conflict resolution. 

1.7.3 Decision Making Criteria 
The L-WIPT decision criteria shall be in line with the L-WIPT structure.  
Decisions shall be resolved at the lowest possible level with the L-WIPT Lead 
having the final authority on all decisions elevated to his/her level. 

 

1.8 Conflict Resolution 
A key strength of IPTs is their ability to effectively resolve technical and 
programmatic problems in a timely way. IPT leaders, empowered by the Program 
Manager and functional manager(s), use their experience and judgment in guiding 
their multidisciplinary teams. They approach each and every problem with a keen 
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sense of what is most important to their product and customer. However, there are 
many areas common across programs in this regard, the most important of 
which are addressed below. 
 

1.8.1 Consensus Building  

Depending on the life cycle of a program and the specific IPT structure employed, 
“routine” matters may differ substantially between programs. What we are 
addressing here are those matters where the IPT, through its make-up and overall 
experience level, is well suited to deal with the question(s) at hand.  In these cases 
the IPT leaders encourage team members to bring all relevant facts to the table. 
Open, two-way communication ensues, throughout which the team leaders are 
particularly conscientious in drawing out all relevant facts and opinions. Using 
the ultimate criteria of what is best for the product and customer, the IPT leader 
guides the team towards a consensus, which all members can support. The 
judgment of the team leader is critical in this process in a number of ways. First, 
he/she ensures all team members, not just the more vocal ones, have the 
opportunity to participate and express their opinions. Second, the team leader 
takes note of whether the decision reached represents a strong consensus or a 
weak one. In the case of the latter, more senior members of the IPT must 
understand the situation, so that if factors change, earlier decisions can be 
revisited, if necessary. Finally, the team leader is particularly sensitive to minority 
opinions. The process should in no way be viewed simply as one of “majority 
rules.” Minority opinions are adequately explored and considered, for experience 
has shown us that they are sometimes the best. 

 

1.8.2 External Conflict Resolution Support 
 

There will be times, however infrequent, when the IPT Lead is unable to forge a 
consensus within the team on a particular matter. An example might be where 
several team members, backed by technical functional leadership, feel strongly 
that a technical compromise under consideration is unacceptable for reasons of 
long-term product integrity. These cases will be particularly challenging to the 
team leader and will require all his/her experience, maturity and judgment. 
Handled correctly, the conflict can actually be a positive reinforcement of the 
process and enhance the sense of “team.” Handled incorrectly, though, the 
conflict can become a divisive factor and damage the team’s ability to interact 
effectively.  The key to resolving conflict is the general acceptance by all team 
members that their overarching objective is to do what’s best for their product and 
customer. With this common understanding, the issue at hand becomes more 
manageable, in that it is more clearly a matter of “means” rather than 
“motivation.” Equally important is the way IPT leaders deal with the conflict. It is 
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rarely, if ever, appropriate for an IPT leader to make a unilateral decision in the 
absence of a team consensus. Conflicts, which cannot be resolved through normal 
IPT to IPT communications, will be presented to the Program Management IPT 
for resolution. 
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